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DATE: AUGUST 21, 2006
TO: INTERESTED PARTIES
RE: NEW 144 — AUTO FERRIES

DESIGN - BUILD CONTRACT NO. 00-6674

ADDENDUM NO. 16

This is to inform you of the following updates and changes to the Request for Proposals
(RFP) for the above-referenced project:

QUESTION AND ANSWER

Attached hereto and incorporated herein is one (1) Question and Answer regarding the

Technical Proposal Deliverables Schedule.

All other terms and conditions remain unchanged. All qualified proposers will be required to
acknowledge receipt of this Addendum on the Bid Form. All Addenda will become a part of
the Contract.

Sincerely,

W.IN AL e

Michael Anderson, Executive Director
Washington State Ferries
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ATTACHMENT
TO ADDENDUM NO. 16

QUESTION AND ANSWER

1. Q.

[Paraphrased] RFP Volume II, Para 1.6.2 identified a Technical Proposal
Deliverables Schedule which shall accompany the Notice of Intent.

The body of data delivered on August 3, 2006 requires careful examination in
order to identify the drawings and other deliverables in ecither the
specifications, RFP Volume II, or regulatory bodies. The integration of all of
these activities into a meaningful schedule will take more than the three weeks
available.

The initial RFP Schedule allowed about three months for the completion of
this activity.

Will WSF delay the required delivery of this schedule by nine weeks?

WSF will extend the due date for the Technical Proposal Deliverables
Schedule (TPDS) and Phase II Master Drawing Schedule (MDS) required by
RFP Volume II, Section 1.6.2, and RFP Volume IV, Section 100.9, to
September 25, 2006. The due date for the Notice of Intent required by RFP
Volume II, Section 1.6.1, remains August 29, 2006.

WSF is currently reviewing schedule issues including the duration of technical proposal

preparation.

Revisions to RFP Volume II, Section 1.6.2, and RFP Volume IV, Section 100.9, will be
issued at a later date.

( END)
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